City Hall, PO Box 708, Garibaldi, OR 97118
Office: (503) 322-3327 | Fax: (503) 322-3737
City Manager email: john@ci.garibaldi.or.us

CONSTRUCTION OBSERVATION REPORT #3

Date: October 4, 2016

Project Title: Arizona Way Bridge Construction Project

Record by: Blake Lettenmaier, PE, PLS

Project #: PW 2016-100

Contractor: KSH Construction Co.

Location: T 1N, R 10, SECTION 22, BA, Willamette Meridian, Tillamook County, OR

Weather Conditions

Rainy

Temperature: 59 deg. F

Wind: 0-4 mph

Soil surface Condition

Wet

Summary

Contractor is continuing mobilization. Archeologists are on site taking samples. Stream is clear upstream and slightly turbid downstream due to Hwy 101 runoff (not from project). Public Works staff and contractor spread straw mulch. Contractor is not working the rest of the day. Other monitoring yields the same visual turbidity (clear) at both compliance locations. Straw mulch, silt fencing, vegetative buffer and rock covered work areas are controls and practices implemented at the start of the work. See photos below.

10/04/2016 07:53

Arizona Way
STOP
10/04/2016 07:53

10/04/2016 07:53

10/04/2016 07:53

E233248
10/04/2016 07:53

#7 PUMP STATION
10/04/2016 08:26

10/04/2016 08:27

Stream turbidity comparisons at compliance locations

Stream turbidity comparisons at compliance locations

Stream turbidity comparisons at compliance locations

END

Renews: 12-31-2016

c: *City of Garibaldi Staff*
File