City Hall, PO Box 708, Garibaldi, OR 97118
Office: (503) 322-3327 | Fax: (503) 322-3737
City Manager email: john@ci.garibaldi.or.us

CONSTRUCTION OBSERVATION REPORT #15

Date: October 20, 2016

Project Title: Arizona Way Bridge Construction Project

Record by: Blake Lettenmaier, PE, PLS

Project #: PW 2016-100

Contractor: KSH Construction Co.

Location: T 1N, R 10, SECTION 22, BA, Willamette Meridian, Tillamook County, OR

Weather Conditions

Rainy then Sunny

Temperature: 58 deg. F

Wind: 0-5 mph

Soil surface Condition

Wet

Summary

Contractor is installing sanitary sewer line to lift station and reinstalling storm line supplied by city as they go. Stream turbidity monitoring yielded nearly the same turbidity level at upstream compliance location as that of the downstream compliance location. See compliance comparisons below. Straw waddle, straw check dams, straw mulch, silt fencing, bio bags, vegetative buffer and rock covered work areas are controls and practices implemented at the start of the work. See photos below.

10/20/2016 12:55
10/20/2016 12:59
10/20/2016 13:07
10/20/2016 13:09
10/20/2016 13:10
10/20/2016 13:11

10/20/2016 13:13

10/20/2016 13:17

10/20/2016 13:17

10/20/2016 13:18

10/20/2016 13:23

10/20/2016 13:45

10/20/2016 13:45

10/20/2016 13:55

10/20/2016 14:20

10/20/2016 14:22

10/20/2016 14:39

10/20/2016 14:51

Stream turbidity comparisons at compliance locations

Stream turbidity comparisons at compliance locations

Stream turbidity comparisons at compliance locations

Stream turbidity comparisons at compliance locations

Stream turbidity comparisons at compliance locations

END

Renews: 12-31-2016

c: *City of Garibaldi Staff*
File